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DATE: July 15, 1987

SUBJECT: Bolrep #5, 13 Niquette Drive

LOCATION: Nashua, New Hampshire

POLLUTANT: Asbestos

OCCURENCE
DATE: 1960's

ENVIRONMENTAL MEDIA EFFECTED: Land

SEVERITY: Potentially Major

QUANTITY RELEASED: Unknown

QUANTITY ENTERING
THE ENVIRONMENT: Unknown

CATEGORY: Major

SOURCE: Dumping of Asbestos materials by the John-Mansville Company

CAUSE: Dumping and Improper Disposal

REGION: I

OSC: Paul Groulx

LATEST POLREP: Polrep #4, July 01, 1987

270148

SITUATION

Wbrk on a removal Strategy continued.
Engineering and design specifications for site stabilization
ongoing by New Hampshire Department of Environmental Services (DBS)

ACTIONS

1. Information Requests for the Site were completed and sent to Philip
Boxell, Office of Regional Council, for review on 6/11/87.

2. U.S. EPA and New Hampshire Department of Environmental Services
representative met and reviewed progress on design work.

3. Information Requests were being prepared signatures and mailing to the
Site's residents.



4. A landscaper was hired to inventory plants, patios, trees, etc. of
homes on Site; for use in restoration efforts after Removal Action
is completed.

5. Pamela Sprague of NH Department of Environmental Services continued
work on design specifications and workplan for Site. The package is
to be completed by July 31, 1987.

CONTRACTOR

TOTALS

CEILING

FUNDING

OBLIGATION

$300,000 $ 00,750

BALANCE

ERCS:
TAT:
INTRAMURAL:
FEMA

$250,000
$ 5,000
$ 30,000
$ 15,000

$000,000
$ 00,000
$ 00,750
$ 00,000

$250,000
$ 5,000
$ 29,250
$ 15,000

$299,250

TOTAL PROJECT CEILING

TOTAL PROJECT OBLIGATION

TOTAL PROJECT BALANCE

$450,000

$ 00,750

$449,250

FUTURE PLANS

1. Work designs for removal action by N.H. DES
2. Access agreements completion and mailing
3. Implement ERCS contractor.

CASE PENDS: 1230EST/071587

Signature:
Paul Groulx, On-Scene Coordinator

Date:


